



Sectors

# Government

**KMI**  
INTERNATIONAL

[www.kmiintl.com](http://www.kmiintl.com)

KMI International (KMI) is an established, certified small business with over 20 years of past performance. We provide professional construction consulting services that include cost estimating, scheduling, assessments, dispute resolution, and program and project management to public agencies and private clients, both nationally and internationally.

## Government Codes

---

CAGE: 324H0

DUNS: 12-5637848 / UEI: UM8JJUA4NN91

### NAICS Codes

- 236116
- 236210
- 236220 (p)
- 237990
- 541330 (p)
- 541350
- 541618
- 541690
- 541990
- 561990

### FSG:

- 871- Professional Engineering Services (PES)

### SIN:

- 871-7 (CI) (EE) (ME) & 871-RC (CI) (EE) (ME)

Construction Management services for Primary Engineering Discipline (PED) Civil Engineering/Construction Management.

CASE STUDY

# CANAVERAL PORT AUTHORITY

Project	Value	Timeline	Services provided
<b>Cruise Terminal 3</b>	<b>\$163M</b>	<b>2018-2020</b>	<b>Project Management</b>

## Background

Port Canaveral, the world's 2nd busiest cruise port, typically sails above 100% capacity. To sustain the overabundance of passengers and tourists, the Canaveral Port Authority (CPA) embarked on the largest single project in their history, Cruise Terminal 3 (CT3).

In partnership with Carnival Cruise Line, 2018 marked the groundbreaking for their new 188K SF terminal, now home to Carnival's Mardi Gras ship.

## Challenge

Amongst many, the greatest challenge included the berth, terminal, and parking facility construction conjunctive of one another. Berth delays directly impacted the terminal schedule, causing the general contractor to re-sequence an entire tilt-wall production and erection order.

The delivery for all three structures required extensive coordination and regular stakeholder meetings at multiple times throughout the day, in addition to regular Superintendent and OAC meetings.

## Solution

KMI provided complete, seamless support to the Canaveral Port Authority, saving the client over \$1 million through design review management.

We provided daily quality assurance inspections and worked with the contractor teams to deliver a large, complex project under the guaranteed maximum price. QA inspections ensured accuracy of construction documents and aided in developing a collaborative rapport with the GC, helping identify and correct quality issues quickly.

The KMI team was just that...a TEAM. Everyone had their primary responsibilities, but trust in our leadership allowed all team members to remain collaborative and in touch with all aspects of project delivery.

**KMI was responsible for the full-time onsite oversight of all construction, representing the owner in projects consisting of waterside improvements, gangways (Passenger Boarding Bridges), precast multistory parking garages, new tilt-wall building construction, and expansions and renovations of existing terminal buildings. The Port found their advice and problem solving to be immensely important to cost reduction, identification of value engineering (VE) savings, as well as demanding the specified high-quality product in a very time-sensitive project. They are a highly valued partner for CPA**

William E. (Bill) Crowe  
*Vice President, Facilities, Engineering and Construction*

**Canaveral Port Authority**

